COST ESTIMATE FOR PLACEMENT ALTERNATIVES FOR THE GIWW,
PORT ISABEL TO CORPUS CHRISTI BAY

Dredging Costs per Cycle

Dredging Costs for 50-Year Period

No. of
Dredging Volume| Dredging | Dredging Time Total Cost Total Cost
Estimate # |Reach| Segment/PA| Dredging Method Disposal Site per Cycle Episodes per Cycle Mob/Demob Dredging Site Prep Sub-total Contingency | Unit Cost w/Markups Mob/Demob Dredging Site Prep Sub-total Contingency | Unit Cost w/Markups
(CY) (each) (months) (%) (%) (%) (%) (%) ($/CY) (%) (%) (%) (%) (%) (%) ($/CY) (%)

1-1-01 1 1-3 Hydraulic Current PA 1,769,023 8.31 2.40 $390,075 $2,494,322 $0 $2,884,397 $576,879 $1.96 $3,893,936 $3,241,523 $20,727,816 $0 $23,969,339 $4,793,868 $1.96 $32,358,608
1-2-04 2 4-5 Hydraulic Current PA 1,597,104 14.74 241 $394,849 $2,523,424 $0 $2,918,273 $583,655 $2.19 $3,939,669 $5,820,074 $37,195,270 $0 $43,015,344 $8,603,069 $2.19 $58,070,721
1-3-06 3 6-9 Hydraulic Current PA 2,034,207 7.39 3.51 $416,865 $3,580,204 $0 $3,997,069 $799,414 $2.36 $5,396,043 $3,080,632 $26,457,708 $0 $29,538,340 $5,907,668 $2.36 $39,876,758
1-4-10 4 10-13 Hydraulic Current PA 1,981,313 12.17 2.80 $403,076 $2,971,970 $0 $3,375,046 $675,009 $2.04 $4,556,312 $4,905,435 $36,168,875 $0 $41,074,310 $8,214,862 $2.04 $55,450,317
1-5-14 5 14-15 Hydraulic Current PA 532,176 6.03 1.08 $398,732 $1,138,857 $0 $1,537,589 $307,518 $3.47 $2,075,745 $2,404,354 $6,867,308 $0 $9,271,662 $1,854,332 $3.47 $12,516,742
1-6-16 6 16-18 Hydraulic Current PA 1,044,985 17.76 1.23 $395,248 $1,295,781 $0 $1,691,029 $338,206 $1.94 $2,282,889 $7,019,604 $23,013,071 $0 $30,032,675 $6,006,535 $1.94 $40,544,109

2A1-6-06 6 16-18 Hopper Offshore 1,016,152 1 42.77 $112,429 $26,643,505 $652,141 $27,408,075| $5,481,615 $32.37 $37,000,901 $112,429 $26,643,505 $652,141 $27,408,075 $5,481,615
16.76 42.77 $112,429 $26,643,505 $449,893 $27,205,827| $5,441,165 $32.13 $36,727,866 $1,884,310 $446,545,144 $7,540,207 $455,969,661 $91,193,932 $32.14 $652,559,935
2A2-6-06 6 16-18 Hopper Offshore 1,044,985 17.76 50.93 $112,429 $31,694,395 $0 $31,806,824| $6,361,365 $36.53 $42,939,212 $1,996,739 $562,892,455 $0 $564,889,194 $112,977,839 $36.53 $762,600,405
2B1-6-06A 6 16-18 Hydraulic-7 Scows Offshore 1,044,985 17.76 1.28 $1,524,562 $3,929,144 $0 $5,453,706| $1,090,741 $6.26 $7,362,503| $27,076,221 $69,781,597 $0 $96,857,819 $19,371,564 $6.26 $130,758,055
2B1-6-06B 6 16-18 Hydraulic-6 Scows Offshore 1,044,985 17.76 1.54 $1,283,170 $4,127,691 $0 $5,410,861| $1,082,172 $6.21 $7,304,662| $22,789,099 $73,307,792 $0 $96,096,891 $19,219,378 $6.21 $129,730,803
2B1-6-06C 6 16-18 Hydraulic-5 Scows Offshore 1,044,985 17.76 1.93 $1,193,056 $4,211,290 $0 $5,404,346| $1,080,869 $6.21 $7,295,867| $21,188,675 $74,792,510 $0 $95,981,185 $19,196,237 $6.21 $129,574,600
2B1-6-06D 6 16-18 Hydraulic-4 Scows Offshore 1,044,985 17.76 2.57 $1,044,683 $4,859,180 $0 $5,903,863| $1,180,773 $6.78 $7,970,215| $18,553,570 $86,299,037 $0 $104,852,607 $20,970,521 $6.78 $141,551,019
2B1-6-06E 6 16-18 Hydraulic-3 Scows Offshore 1,044,985 17.76 3.86 $1,073,892 $5,789,217 $0 $6,863,109| $1,372,622 $7.88 $9,265,197| $19,072,322 $102,816,494 $0 $121,888,816 $24,377,763 $7.88 $164,549,901
2B1-6-06F 6 16-18 Hydraulic-2 Scows Offshore 1,044,985 17.76 7.78 $1,011,472 $8,600,227 $0 $9,611,699| $1,922,340 $11.04 $12,975,794| $17,963,743 $152,740,032 $0 $170,703,774 $34,140,755 $11.04 $230,450,095
2B2-6-06A 6 16-18 Clamshell-3 scows Offshore 1,044,985 17.76 2.55 $1,087,826 $3,803,745 $0 $4,891,571 $978,314 $5.62 $6,603,621| $19,319,790 $67,554,511 $0 $86,874,301 $17,374,860 $5.62 $117,280,309
2B2-6-06B 6 16-18 Clamshell-2 scows Offshore 1,044,985 17.76 5.09 $859,373 $5,120,427 $0 $5,979,800| $1,195,960 $6.87 $8,072,730| $15,262,464 $90,938,784 $0 $106,201,248 $21,240,250 $6.87 $143,371,685
2C-1-01C 1 1 Hydraulic Offshore (2 mi.) 529,897 3.09 1.16 $739,695 $2,363,341 $2,452,276 $5,555,312| $1,111,062 $12.58 $7,499,671 $2,285,658 $7,302,724 $7,577,533 $17,165,914 $3,433,183 $12.58 $23,173,983
2C-4-02B 4 13 Hydraulic Offshore (2 mi.) 360,990 14.48 1.22 $896,809 $3,035,926 $6,921,202 $10,853,937| $2,170,787 $36.08 $14,652,815| $12,985,794 $43,960,208| $100,219,005 $157,165,008 $31,433,002 $36.08 $212,172,761
2C-5-03B 5 14-15 Hydraulic Offshore (2 mi.) 532,176 6.03 1.91 $880,585 $5,124,855 $8,975,470 $14,980,910| $2,996,182 $33.78 $20,224,229 $5,309,928 $30,902,876| $54,122,084 $90,334,887 $18,066,977 $33.78 $121,952,101
2C-6-04B 6 16-18 Hydraulic Offshore (2 mi.) 1,044,985 17.76 2.54 $858,300 $6,468,457 $4,406,202 $11,732,959| $2,346,592 $13.47 $15,839,495| $15,243,408 $114,879,796| $78,254,148 $208,377,352 $41,675,470| $13.47 $281,309,431

3A-1-01 1 1-3 Hydraulic Upland/Confined 1,769,023 1 2.65 $652,117 $4,794,052| $10,206,928 $15,653,097| $3,130,619 $10.62 $21,131,681 $652,117 $4,794,052| $10,206,928 $15,653,097 $3,130,619
7.31 2.65 $652,117 $4,794,052 $7,385,184 $12,831,353| $2,566,271 $8.70 $17,322,327 $4,766,975 $35,044,520| $53,985,695 $93,797,190 $18,759,438 $8.93 $147,757,891

3A-2-04 2 4-5 Hydraulic Upland/Confined 1,597,104 1 2.66 $669,519 $4,887,138 $4,307,595 $9,864,252| $1,972,850 $7.41 $13,316,740 $669,519 $4,887,138 $4,307,595 $9,864,252 $1,972,850
13.74 2.66 $669,519 $4,887,138 $2,357,864 $7,914,521| $1,582,904 $5.95 $10,684,603 $9,199,191 $67,149,276| $32,397,051 $108,745,519 $21,749,104 $6.05 $160,123,185

3A-3-06 3 6-9 Hydraulic Upland/Confined 2,034,207 1 3.15 $416,865 $3,580,204 $7,068,469 $11,065,538| $2,213,108 $6.53 $14,938,476 $416,865 $3,580,204 $7,068,469 $11,065,538 $2,213,108
6.39 3.15 $416,865 $3,580,204 $1,076,666 $5,073,735| $1,014,747 $2.99 $6,849,542 $2,663,767 $22,877,504 $6,879,896 $32,421,167 $6,484,233 $3.47 $58,707,051

3A-4-10 4 10-13 Hydraulic Upland/Confined 1,981,313 1 3.01 $674,880 $5,547,676 $7,903,148 $14,125,704| $2,825,141 $8.56 $19,069,700 $674,880 $5,547,676 $7,903,148 $14,125,704 $2,825,141
11.17 3.01 $674,880 $5,547,676 $4,571,034 $10,793,590| $2,158,718 $6.54 $14,571,347 $7,538,410 $61,967,541| $51,058,450 $120,564,400 $24,112,880 $6.70 $181,831,646

3A-5-14 5 14-15 Hydraulic Upland/Confined 532,176 1 1.39 $664,341 $2,570,410 $8,550,108 $11,784,859| $2,356,972 $26.57 $15,909,560 $664,341 $2,570,410 $8,550,108 $11,784,859 $2,356,972
5.03 1.39 $664,341 $2,570,410 $4,043,925 $7,278,676| $1,455,735 $16.41 $9,826,213 $3,341,635 $12,929,162| $20,340,943 $36,611,740 $7,322,348 $18.10 $65,335,411

3A-6-16 6 16-18 Hydraulic Upland/Confined 1,044,985 1 1.86 $683,512 $3,521,599 $7,707,412 $11,912,523| $2,382,505 $13.68 $16,081,906 $683,512 $3,521,599 $7,707,412 $11,912,523 $2,382,505
16.76 1.86 $683,512 $3,521,599 $5,605,032 $9,810,143| $1,962,029 $11.27 $13,243,693| $11,455,661 $59,021,999| $93,940,336 $164,417,997 $32,883,599 $11.40 $238,046,201

3B-1-01 1 1-3 Hydraulic Upland/ThinLayer 1,769,023 1 3.86 $694,132 $7,341,445 $8,409,914 $16,445,491| $3,289,098 $11.16 $22,201,413 $694,132 $7,341,445 $8,409,914 $16,445,491 $3,289,098
7.31 3.86 $694,132 $7,341,445 $7,231,038 $15,266,615| $3,053,323 $10.36 $20,609,930 $5,074,105 $53,665,963| $52,858,888 $111,598,956 $22,319,791 $10.45 $172,860,001

3B-2-04 2 4-5 Hydraulic Upland/ThinLayer 1,597,104 1 3.27 $752,952 $7,011,287 $3,148,816 $10,913,055| $2,182,611 $8.20 $14,732,624 $752,952 $7,011,287 $3,148,816 $10,913,055 $2,182,611
13.74 3.27 $752,952 $7,011,287 $2,471,469 $10,235,708| $2,047,142 $7.69 $13,818,206| $10,345,560 $96,335,083| $33,957,984 $140,638,628 $28,127,726 $7.73 $204,594,774

3B-4-10 4 10-13 Hydraulic Upland/ThinLayer 1,981,313 1 4.54 $720,177 $8,836,656 $5,840,153 $15,396,986| $3,079,397 $9.33 $20,785,931 $720,177 $8,836,656 $5,840,153 $15,396,986 $3,079,397
11.17 4.54 $720,177 $8,836,656 $4,713,482 $14,270,315| $2,854,063 $8.64 $19,264,925 $8,044,377 $98,705,448| $52,649,594 $159,399,419 $31,879,884 $8.70 $235,975,143

3B-5-14 5 14-15 Hydraulic Upland/ThinLayer 532,176 1 1.29 $725,264 $2,708,776 $7,546,849 $10,980,889| $2,196,178 $24.76 $14,824,200 $725,264 $2,708,776 $7,546,849 $10,980,889 $2,196,178
5.03 1.29 $725,264 $2,708,776 $3,928,973 $7,363,013| $1,472,603 $16.60 $9,940,068 $3,648,078 $13,625,143| $19,762,734 $37,035,955 $7,407,191 $17.96 $64,822,742

3B-6-16 6 16-18 Hydraulic Upland/ThinLayer 1,044,985 1 2.31 $797,982 $5,224,925 $6,181,178 $12,204,085| $2,440,817 $14.01 $16,475,515 $797,982 $5,224,925 $6,181,178 $12,204,085 $2,440,817
16.76 2.31 $797,982 $5,224,925 $5,608,283 $11,631,190| $2,326,238 $13.36 $15,702,107| $13,374,178 $87,569,743| $93,994,823 $194,938,744 $38,987,749 $13.39 $279,642,828
4A-1-01 1 1-3 Hydraulic Current PA 1,769,023 8.31 2.4 $390,075 $2,494,322 $0 $2,884,397 $576,879 $1.96 $3,893,936 $3,241,523 $20,727,816 $0 $23,969,339 $4,793,868 $1.96 $32,358,608
4A-2-04 2 4-5 Hydraulic Current PA 1,597,104 14.74 241 $394,849 $2,523,424 $0 $2,918,273 $583,655 $2.19 $3,939,669 $5,820,074 $37,195,270 $0 $43,015,344 $8,603,069 $2.19 $58,070,721
4A-4-07 4 10-13 Hydraulic Current PA 1,981,313 12.17 2.8 $403,076 $2,971,970 $0 $3,375,046 $675,009 $2.04 $4,556,312 $4,905,435 $36,168,875 $0 $41,074,310 $8,214,862 $2.04 $55,450,317
4A-5-11 5 14-15 Hydraulic Current PA 532,176 6.03 1.08 $398,732 $1,138,857 $0 $1,537,589 $307,518 $3.47 $2,075,745 $2,404,354 $6,867,308 $0 $9,271,662 $1,854,332 $3.47 $12,516,742
4A-6-13 6 16-18 Hydraulic Current PA 1,044,985 17.76 1.23 $395,248 $1,295,781 $0 $1,691,029 $338,206 $1.94 $2,282,889 $7,019,604 $23,013,071 $0 $30,032,675 $6,006,535 $1.94 $40,544,109

4B-1-01 1 1-3 Hydraulic Open-Bay/Confined 1,769,023 1 2.4 $390,985 $2,317,420| $38,931,907 $41,640,312| $8,328,062 $28.25 $56,214,421 $390,985 $2,317,420| $38,931,907 $41,640,312 $8,328,062
7.31 2.4 $390,985 $2,317,420 $1,006,584 $3,714,989 $742,998 $2.52 $5,015,235 $2,858,100 $16,940,340 $7,358,129 $27,156,570 $5,431,314 $5.62 $92,875,790

4B-2-04 2 4-5 Hydraulic Open-Bay/Confined 1,597,104 1 241 $395,760 $2,347,743| $67,951,717 $70,695,220| $14,139,044 $53.12 $95,438,547 $395,760 $2,347,743| $67,951,717 $70,695,220 $14,139,044
13.74 241 $395,760 $2,347,743 $1,074,556 $3,818,059 $763,612 $2.87 $5,154,380 $5,437,742 $32,257,989| $14,764,399 $52,460,131 $10,492,026 $6.28 $166,259,723

4B-4-07 4 10-13 Hydraulic Open-Bay/Confined 1,981,313 1 2.8 $403,985 $2,773,838| $110,473,623 $113,651,446| $22,730,289 $68.83 $153,429,452 $403,985 $2,773,838| $110,473,623 $113,651,446 $22,730,289
11.17 2.8 $403,985 $2,773,838 $1,365,310 $4,543,133 $908,627 $2.75 $6,133,230 $4,512,512 $30,983,770| $15,250,513 $50,746,796 $10,149,359 $8.18 $221,937,626

4B-5-11 5 14-15 Hydraulic Open-Bay/Confined 532,176 1 1.08 $399,641 $1,059,030 $2,664,090 $4,122,761 $824,552 $9.30 $5,565,727 $399,641 $1,059,030 $2,664,090 $4,122,761 $824,552
5.03 1.08 $399,641 $1,059,030 $422,128 $1,880,799 $376,160 $4.24 $2,539,079 $2,010,194 $5,326,921 $2,123,304 $9,460,419 $1,892,084 $5.08 $18,337,293

4B-6-13 6 16-18 Hydraulic Open-Bay/Confined 1,044,985 1 1.23 $396,158 $1,201,733| $38,145,814 $39,743,705| $7,948,741 $45.64 $53,654,002 $396,158 $1,201,733| $38,145,814 $39,743,705 $7,948,741
16.76 1.23 $396,158 $1,201,733 $934,719 $2,532,610 $506,522 $2.91 $3,419,024 $6,639,608 $20,141,045| $15,665,890 $42,446,544 $8,489,309 $5.31 $110,956,836
4C-1-01 1 1-3 Hydraulic Open-Bay/Semi-Confined 1,769,023 8.31 2.4 $390,985 $2,317,420| $19,028,481 $21,736,886| $4,347,377 $14.75 $29,344,796 $3,249,085 $19,257,760| $19,028,481 $41,535,327 $8,307,065 $3.39 $56,072,691
4C-2-04 2 4-5 Hydraulic Open-Bay/Semi-Confined 1,597,104 14.74 241 $395,760 $2,347,743| $35,000,438 $37,743,941| $7,548,788 $28.36 $50,954,320 $5,833,502 $34,605,732| $35,000,438 $75,439,672 $15,087,934 $3.85 $101,843,557
4C-4-07 4 10-13 Hydraulic Open-Bay/Semi-Confined 1,981,313 12.17 2.8 $403,985 $2,773,838| $71,171,359 $74,349,182| $14,869,836 $45.03 $100,371,396 $4,916,497 $33,757,608| $71,171,359 $109,845,465 $21,969,093 $5.47 $148,291,378
4C-5-11 5 14-15 Hydraulic Open-Bay/Semi-Confined 532,176 6.03 1.08 $399,641 $1,059,030 $2,942,844 $4,401,515 $880,303 $9.92 $5,942,045 $2,409,835 $6,385,951 $2,942,844 $11,738,630 $2,347,726 $4.39 $15,847,151
4C-6-13 6 16-18 Hydraulic Open-Bay/Semi-Confined 1,044,985 17.76 1.23 $396,158 $1,201,733| $19,818,302 $21,416,193| $4,283,239 $24.59 $28,911,861 $7,035,766 $21,342,778| $19,818,302 $48,196,846 $9,639,369 $3.12 $65,065,742
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COST ESTIMATE FOR PLACEMENT ALTERNATIVES FOR THE GIWW,
PORT ISABEL TO CORPUS CHRISTI BAY

Dredging Costs per Cycle

Dredging Costs for 50-Year Period

No. of
Dredging Volume| Dredging | Dredging Time Total Cost Total Cost
Estimate # |Reach| Segment/PA| Dredging Method Disposal Site per Cycle Episodes per Cycle Mob/Demob Dredging Site Prep Sub-total Contingency | Unit Cost w/Markups Mob/Demob Dredging Site Prep Sub-total Contingency | Unit Cost w/Markups
(CY) (each) (months) ($) ($) ($) ($) ($) ($/CY) ($) ($) ($) ($) ($) ($) ($/CY) ($)
5A1-4-01A 4 220-221 Hydraulic-4 Scows Offshore 330,972 14.81 0.45 $1,014,848 $1,009,465 $0 $2,024,313 $404,863 $7.34 $2,732,823| $15,029,899 $14,950,177 $0 $29,980,076 $5,996,015 $7.34 $40,473,102
5A1-4-01B 4 220-221 Hydraulic-3 Scows Offshore 330,972 14.81 0.68 $1,005,044 $1,194,809 $0 $2,199,853 $439,971 $7.98 $2,969,802| $14,884,702 $17,695,121 $0 $32,579,823 $6,515,965 $7.98 $43,982,761
5A1-4-01C 4 220-221 Hydraulic-2 Scows Offshore 330,972 14.81 1.36 $721,827 $1,601,904 $0 $2,323,731 $464,746 $8.43 $3,137,037| $10,690,258 $23,724,198 $0 $34,414,456 $6,882,891 $8.43 $46,459,516
5A1-4-03A 4 220-221 Clamshell-3 Scows Offshore 330,972 14.81 0.98 $1,087,826 $1,317,269 $0 $2,405,095 $481,019 $8.72 $3,246,878| $16,110,703 $19,508,754 $0 $35,619,457 $7,123,891 $8.72 $48,086,263
5A1-4-03B 4 220-221 Clamshell-2 Scows Offshore 330,972 14.81 1.19 $823,472 $1,320,578 $0 $2,144,050 $428,810 $7.77 $2,894,468| $12,195,620 $19,557,760 $0 $31,753,381 $6,350,676 $7.77 $42,867,071
5A2-4-01 4 220-221 Hopper Offshore 315,658 1 9.43 $118,187 $6,164,801 $449,154 $6,732,142| $1,346,428 $25.59 $9,088,392 $118,187 $6,164,801 $449,154 $6,732,142 $1,346,428
13.81 9.43 $118,187 $6,164,801 $339,854 $6,622,842| $1,324,568 $25.18 $8,940,837 $1,632,162 $85,135,902 $4,693,384 $91,461,448 $18,292,290| $25.21 $132,561,351
5A3-4-01 4 220-221 Hydraulic Offshore (2 mi.) 330,972 14.81 1.03 $921,322 $2,601,440 $0 $3,522,762 $704,552 $12.77 $4,755,729| $13,644,779 $38,527,326 $0 $52,172,105 $10,434,421 $12.77 $70,432,346
5B1-5-01A 6 233-234 Hydraulic-7 Scows Offshore 620,286 26.26 0.82 $1,530,241 $2,443,927 $0 $3,974,168 $794,834 $7.69 $5,365,127| $40,184,129 $64,177,523 $0 $104,361,652 $20,872,330 $7.69 $140,888,230|
5B1-5-01B 6 233-234 Hydraulic-6 Scows Offshore 620,286 26.26 0.98 $1,289,985 $2,605,201 $0 $3,895,186 $779,037 $7.54 $5,258,501| $33,875,006 $68,412,578 $0 $102,287,584 $20,457,517 $7.54 $138,088,239
5B1-5-01C 6 233-234 Hydraulic-5 Scows Offshore 620,286 26.26 1.23 $1,275,981 $2,791,287 $0 $4,067,268 $813,454 $7.87 $5,490,812| $33,507,261 $73,299,197 $0 $106,806,458 $21,361,292 $7.87 $144,188,718
5B1-5-01D 6 233-234 Hydraulic-4 Scows Offshore 620,286 26.26 1.64 $1,056,092 $3,082,821 $0 $4,138,913 $827,783 $8.01 $5,587,533| $27,732,976 $80,954,879 $0 $108,687,855 $21,737,571 $8.01 $146,728,605
5B1-5-01E 6 233-234 Hydraulic-3 Scows Offshore 620,286 26.26 2.46 $1,091,081 $3,665,890 $0 $4,756,971 $951,394 $9.20 $6,421,911| $28,651,787 $96,266,271 $0 $124,918,058 $24,983,612 $9.20 $168,639,379
5B1-5-01F 6 233-234 Hydraulic-2 Scows Offshore 620,286 26.26 4.96 $1,046,370 $5,464,720 $0 $6,511,090| $1,302,218 $12.60 $8,789,972| $27,477,676 $143,503,547 $0 $170,981,223 $34,196,245 $12.60 $230,824,652
5B1-5-02A 6 233-234 Clamshell-4 Scows Offshore 620,286 26.26 1.51 $1,361,167 $2,493,550 $0 $3,854,717 $770,943 $7.46 $5,203,868| $35,744,245 $65,480,623 $0 $101,224,868 $20,244,974 $7.46 $136,653,574
5B1-5-02B 6 233-234 Clamshell-3 Scows Offshore 620,286 26.26 1.57 $1,089,689 $2,326,073 $0 $3,415,762 $683,152 $6.61 $4,611,279| $28,615,233 $61,082,677 $0 $89,697,910 $17,939,582 $6.61 $121,092,187
5B1-5-02C 6 233-234 Clamshell-2 Scows Offshore 620,286 26.26 3.15 $863,068 $3,151,053 $0 $4,014,121 $802,824 $7.77 $5,419,063| $22,664,166 $82,746,652 $0 $105,410,817 $21,082,163 $7.77 $142,304,594
5B2-5-01 6 233-234 Hopper Offshore 610,675 1 25.13 $112,429 $15,639,387 $373,349 $16,125,165| $3,225,033 $31.69 $21,768,973 $112,429 $15,639,387 $373,349 $16,125,165 $3,225,033
25.26 25.13 $112,429 $15,639,387 $291,792 $16,043,608| $3,208,722 $31.53 $21,658,871 $2,839,957 $395,050,916 $7,370,666 $405,261,538 $81,052,308 $31.53 $568,872,054
5B3-5-01B 6 233-234 Hydraulic Offshore (2 mi.) 620,286 26.26 1.35 $742,699 $2,797,490 $3,977,631 $7,517,820| $1,503,564| $14.54 $10,149,057| $19,503,276 $73,462,087| $104,452,590 $197,417,953 $39,483,591 $14.54 $266,514,237
5C1-4-01 4 10-13 Hopper Offshore 1,958,342 1 80.59 $112,429 $50,153,139 $582,579 $50,848,147| $10,169,629 $31.16 $68,644,998 $112,429 $50,153,139 $582,579 $50,848,147 $10,169,629
11.17 80.59 $112,429 $50,153,139 $413,694 $50,679,262| $10,135,852 $31.05 $68,417,004 $1,255,832 $560,210,563 $4,620,962 $566,087,357 $113,217,471 $31.06 $832,862,933
5C1-5-02 5 14-15 Hopper Offshore 523,022 1 26.18 $112,429 $16,292,135 $482,316 $16,886,880, $3,377,376 $38.74 $22,797,288 $112,429 $16,292,135 $482,316 $16,886,880 $3,377,376
5.03 26.18 $112,429 $16,292,135 $354,906 $16,759,470| $3,351,894| $38.45 $22,625,285 $565,518 $81,949,439 $1,785,177 $84,300,134 $16,860,027 $38.50 $136,602,472
5C1-6-03 6 16-18 Hopper Offshore 1,016,152 1 42.77 $112,429 $26,643,505 $652,141 $27,408,075| $5,481,615 $32.37 $37,000,901 $112,429 $26,643,505 $652,141 $27,408,075 $5,481,615
16.76 42.77 $112,429 $26,643,505 $449,893 $27,205,827| $5,441,165 $32.13 $36,727,866 $1,884,310 $446,545,144 $7,540,207 $455,969,661 $91,193,932 $32.14 $652,559,935
5C2-5-02 5 14-15 Hopper Offshore 532,176 6.03 24.64 $112,429 $15,331,991 $0 $15,444,420| $3,088,884| $34.83 $20,849,967 $677,947 $92,451,906 $0 $93,129,853 $18,625,971 $34.83 $125,725,301
5C2-6-03 6 16-18 Hopper Offshore 1,044,985 17.76 50.93 $112,429 $31,694,395 $0 $31,806,824| $6,361,365 $36.53 $42,939,212 $1,996,739 $562,892,455 $0 $564,889,194 $112,977,839 $36.53 $762,600,405
DMMP -1 1 1-3 Hydraulic As per DMMP 1,769,023 8.31 2.4 $394,405 $2,432,604 $870,826 $3,697,835 $739,567 $2.51 $4,992,077 $3,277,506 $20,214,939 $7,236,564 $30,729,009 $6,145,802 $2.51 $41,484,160
DMMP - 2 2 4-5 Hydraulic As per DMMP 1,597,104 1 241 $400,462 $2,523,424 $1,407,622 $4,331,508 $866,302 $3.25 $5,847,536 $400,462 $2,523,424 $1,407,622 $4,331,508 $866,302
13.74 241 $400,462 $2,523,424 $224,929 $3,148,815 $629,763 $2.37 $4,250,900 $5,502,348 $34,671,846 $3,090,524 $43,264,718 $8,652,944 $2.43 $64,254,902
DMMP - 3 3 6-9 Hydraulic As per DMMP 2,034,207 1 3.71 $416,596 $3,874,888 $1,098,559 $5,390,043| $1,078,009 $3.18 $7,276,558 $416,596 $3,874,888 $1,098,559 $5,390,043 $1,078,009
6.39 3.71 $416,596 $3,874,888 $935,002 $5,226,486| $1,045,297 $3.08 $7,055,756 $2,662,048 $24,760,534 $5,974,663 $33,397,246 $6,679,449 $3.10 $52,362,839
DMMP - 4 4 10-13 Hydraulic As per DMMP 1,981,313 1 2.8 $403,530 $2,968,450 $532,972 $3,904,952 $780,990 $2.37 $5,271,685 $403,530 $2,968,450 $532,972 $3,904,952 $780,990
11.17 2.8 $403,530 $2,968,450 $285,445 $3,657,425 $731,485 $2.22 $4,937,524 $4,507,430 $33,157,587 $3,188,421 $40,853,437 $8,170,687 $2.23 $60,423,828
DMMP -5 5 14-15 Hydraulic As per DMMP 532,176 1 1.08 $400,361 $1,069,966 $1,596,699 $3,067,026 $613,405 $6.92 $4,140,485 $400,361 $1,069,966 $1,596,699 $3,067,026 $613,405
5.03 1.08 $400,361 $1,069,966 $362,980 $1,833,307 $366,661 $4.13 $2,474,964 $2,013,816 $5,381,929 $1,825,789 $9,221,534 $1,844,307 $4.60 $16,589,554
DMMP - 6 6 16-18 Hydraulic As per DMMP 1,044,985 17.76 1.25 $395,938 $1,307,965 $0 $1,703,903 $340,781 $1.96 $2,300,269 $7,031,859 $23,229,458 $0 $30,261,317 $6,052,263 $1.96 $40,852,777
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